Project Planner

Period Highlight 115

Plan | Actual | % Complete | Actual (beyond plan) | % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATIO	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
BUILDING EVIDENCE BASE STAGE	0	0	0	0	0%
Accumuating New Evidence	1	7	1	7	100%
Analyse Existing Fvidence	2	9	2	9	100%
Front Loaded Consultation	2	9	2	9	100%
Production of Evidence Summary	12	2	12	2	100%
Identification of Issues	19	5	19	5	100%
Public Consultation 2nd Meeting	12	9	12	9	100%
VISION & OBJECTIVES STAGE	0	0	0	0	0%
Development of Vision & Objectives	24	31	31	22	100%
Call for Sites and Establishment of Settlement Areas	47	52	48	56	100%
Informal V & O Consultation 3rd public consultation Meeting		12	106	12	25%
POLICY OPTIONS STAGE	0	0	0	0	0%
Development of Policy Options	85	16	85	12	100%
PREPARATION OF DRAFT PLAN	0	0	0	0	0%
Drafting of Final Neighbourhood Plan	116	6	0	0	0%
Consultation and Submission PLAN	0	0	0	0	0%
Formal Draft Plan Consultation 4th Meeting	0	0	0	0	0%
Analysis of Consultation Responses	0	0	0	0	0%
Submit NP to Herefordshire CC	0	3	0	0	0%
PRE-SUBMISSION					
Formal Pre-Submission Consultation	0	0	0	0	0%
Amendments to Pre-Sub Doc (FTP to Assist)	0	0	0	0	0%
Submission for NP Examination (FTP to Assist)	0	0	0	0	0%